
 
 
 
 
Executive Summary 
 
Detailed program status reports are posted to the Arkansas Geographic Information 
Office website once every month.  The State Land Information Board and other major 
stake-holders are on an email distribution list that will contain a quick summary of the 
program status and a link to the detailed report on the website.  For additional 
information, visit the County Assessors Mapping Program (CAMP) website at:   
 
http://www.gis.state.ar.us/AGIO/CAMP/status.asp 
 
Below is a list of County Assessors Mapping Program (CAMP) milestones: 

• 47 counties have indicated they intend to join the CAMP program 
• 40 of these Counties have returned a signed Memorandum Of Understanding 
      (MOU) confirming their spot in the program. 

 
Upcoming Events and Tasks 
 
Here is an overview of some of the upcoming events for the CAMP program: 

• AGIO is developing State Cadastral Standards 
• With the various Counties underway AGIO has been requesting the point files and 

CAMA database from these Counties and verifying a sound link between the two 
databases. 

• AGIO and AACD plan on meeting with CAMA providers to discuss 
standardization of CAMA database. 

 
 
The following is a list of meetings that have taken place over the last month: 

• January 7-9 – Traveled to Charleston, SC for Cadastral Sub-committee meeting. 
• January 15 – Met with Page Kutait from Assessor Coordination Division about 

setting up a meeting with CAMA providers. 
• January 16 – Met with Washington Co. Officials and ESRI to discuss Washington 

Co. being part of an ESRI pilot program to test the new Geodatabase from ESRI. 
• January 21 – Met with Van Buren Co. Officials to discuss CAMP program and it’s 

benefits. 
• January 22-24 – CAMP training for the second 10 Counties. 
 

http://www.gis.state.ar.us/AGIO/CAMP/status.asp


 

 
Status Overview 
 The second group of 10 counties have been through the training and are getting 
started with Phase I.    Things are moving along well with the initial 10 Counties, some 
having as much as 20% of the county completed for Phase I.  We are continuing to have 
more counties sign on for CAMP.  After my trip to Charleston, SC for the Cadastral Sub-
Committee meeting, AGIO is closer in the development of State Cadastral Standards for 
Phase II.    
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County Status 
Status 
Date 

Carroll 
County Needs to be contacted 1/16/02

Cleburne 
County County is scheduled to begin Phase I 1/16/02

Greene 
County County is currently working on Phase I and has 200 points placed 1/16/02

Hot Spring 
County Needs to be contacted 1/16/02

Izard County Scheduled to begin Phase I 1/16/02

Lincoln 
County 

County currently has points for CAMA entries, all that is required is 
adding the Parcel-id number and linking to CAMA database. 1/16/02

Lonoke 
County 

County is well into Phase I with nearly 25% of CAMA entries 
captured 1/16/02

Madison 
County Scheduled to begin Phase I 1/16/02

Miller County Counties Digital Cadastral data is being developed by a contractor. 1/16/02

Mississippi 
County 

Started Phase I on 11/9/02 and has approximately 150 points 
placed 1/16/02

Nevada 
County Needs to be contacted 1/16/02

Newton 
County Needs to be contacted 1/16/02

Prairie County 
County parcel data is being created by Planning and Development 
District 1/16/02
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Pulaski 
County County has started Phase II 1/16/02

Searcy 
County County is scheduled to begin Phase I 1/16/02

Washington 
County 

County is scheduled to begin Phase I and will be attending the 
training workshop schedule for January 22-24, 2003 1/16/02

Yell County County is scheduled to begin Phase I 1/16/02

Arkansas 
County County is scheduled to begin Phase I 1/16/02

Ashley 
County County is scheduled to begin Phase I 1/16/02

Baxter County County needs to be contacted 1/16/02

Benton 
County 

County is scheduled to begin Phase I and will be attending the 
training workshop scheduled for January 22-24, 2003 1/16/02

Boone County 
County is scheduled to begin Phase I and will be attending the 
training workshop scheduled for January 22-24, 2003 1/16/02

Bradley 
County Needs to be contacted. 1/16/02

Calhoun 
County County is scheduled to begin Phase I 1/16/02

Chicot County 
County is scheduled to begin Phase I and will be attending the 
training workshop scheduled for January 22-24, 2003 1/16/02

Clark County Needs to be contacted 1/16/02

Clay County Needs to be contacted 1/16/02

Cleveland 
County Needs to be contacted 1/16/02

Columbia 
County Needs to be contact. 1/16/02
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Conway 
County County began Phase I and has 100 points placed 1/16/02

Craighead 
County County is scheduled to begin Phase I in mid January 1/16/02

Crawford 
County 

County is scheduled to begin Phase I as well as some of the data 
being created by Planning and Development District 1/16/02

Crittenden 
County Needs to be contacted 1/16/02

Cross County County has started Phase I and has 800 points placed. 1/16/02

Dallas County Needs to be contacted 1/16/02

Desha County Scheduled to begin Phase I 1/16/02

Drew County County is scheduled to enter Phase I 1/16/02

Faulkner 
County County started Phase I and has 800 points placed 1/16/02

Franklin 
County 

County is scheduled to begin Phase I and will attend the training 
workshop scheduled for January 22-24, 2003 1/16/02

Fulton County County is scheduled to begin Phase I 1/16/02

Garland 
County Scheduled to begin Phase I 1/16/02

Grant County Needs to be contacted 1/16/02

Hempstead 
County County is scheduled to begin Phase I 1/16/02

Howard 
County County is scheduled to begin Phase I 1/16/02

Independence 
County 

County is scheduled to begin Phase I and will attend the training 
workshop scheduled for January 22-24, 2003 
 1/16/02
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Jackson 
County County is scheduled to begin Phase I 1/16/02

Jefferson 
County County has started Phase I and has 2800 points placed 1/16/02

Johnson 
County County is scheduled to begin Phase I 1/16/02

Lafayette 
County County needs to be contacted 1/16/02

Lawrence 
County County is scheduled to begin Phase I 1/16/02

Lee County Needs to be contacted 1/16/02

Little River 
County Needs to be contacted 1/16/02

Logan County Needs to be contacted. 1/16/02

Marion 
County Needs to be contacted 1/16/02

Monroe 
County Needs to be contacted 1/16/02

Montgomery 
County County is scheduled to enter Phase I 1/16/02

Ouachita 
County Needs to be contacted 1/16/02

Perry County Needs to be contacted. 1/16/02

Phillips 
County Needs to be contacted 1/16/02

Pike County Needs to be contacted 1/16/02

Poinsett 
County 

County scheduled to begin Phase I and will be attending the training 
workshop scheduled for January 22-24, 2003 1/16/02
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Polk County 
County is scheduled to begin Phase I and will be attending the 
training workshop January 22-24, 2003 1/16/02

Pope County County has begun Phase I and has 1000 points placed 1/16/02

Randolph 
County County scheduled to begin Phase I 1/16/02

Saline County County data being produced by a contractor 1/16/02

Scott County County data is being created by Planning and Development District 1/16/02

Sebastian 
County County data being created by contractor 1/16/02

Sevier County County is scheduled to begin Phase I 1/16/02

Sharp County County has begun Phase I and has approximately 100 points placed 1/16/02

St. Francis 
County County is scheduled to begin Phase I 1/16/02

Stone County County is scheduled to begin Phase I 1/16/02

Union County County is scheduled to begin Phase I 1/16/02

Van Buren 
County Needs to be contacted 1/16/02

White County County has started Phase I and has 700 points placed 1/16/02

Woodruff 
County County is scheduled to begin Phase I 1/16/02

 
 
 
 


